
 
Overall Goals for the Experiment: the Next Six Months 

 (p11 – orange, p13 – blue, p13 & beams revised* – red) 
 
Week of: Action 

Sept 23 First version of core trigger list (version 9.0) 
Tracking algorithm recommendations (go into p13) 

Sept 30 L3 farm expansion online  
p13 reconstruction is cut 

Oct 7 Frozen core trigger list in place (version 9.x) 
Certified IDs for p11 
Streaming available at L3 

Oct 14 Establish data logging efficiency of 75% 
Reco farm expansion comes online  
Initial calorimeter threshold recommendation (goes into p13) 

Oct 21 Certify jet energy scale for p11 
Oct 28 p13 reconstruction available the farm 

Tracking triggers available 
Nov 4 Start reprocessing a subset of older data with p13 

Nov 11  
Nov 18 
Nov 25                                                                                                       Thanksgiving 

Dec 2  
Dec 9 Certified IDs for p13 

Dec 16 Certified JES for p13 
Dec 23 Christmas
Dec 30  

Jan 6 Current scheduled shutdown & End data taking period (Jan 12) 
Jan 13  
Jan 20 End data processing and reprocessing for sample 
Jan 27  
Feb 3 Physics groups approval of Results for Moriond 2003                (off-week)

Feb 10  
Feb 17 EBs approval of Results for Moriond 2003 
Feb 24  
Mar 3  

 
* - 1. p13.02 is already up and running on the farm. 
     2. Accelerator shutdown starts on Jan. 13, 2003 (3-4 weeks). 


